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Subject EPA Contract No. 68-W9-0006 

Dear Ms. Hunt 

PRC Environmental Management, Inc. is submitting one copy of the work plan for the 
above referenced assignment. The proposed technical approach and cost are addressed in the 
work plan. The cost estimate portion of this work plan is business confidential. The date by 
which work must stop if this work plan is not approved is December 2, 1989. 

If you have any questions or comments on this wok plan, please call me at 
(913) 281-2277. 

David Homer 
Regional Manager 

cc: Billie Perry, ZPO (1 copy) 
Stephen Kovash, CO (1 copy) 
Mark Bogina, WAM (1 copy) 
Ed DiDomenico, PRC EMI (letter only) 
Robert Van Osten, PRC EMI (1 copy) 
Jean Michaels, PRC EMI (1 copy) 
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1.0 INTRODUCTION 

PRC Environmental Management, Inc. (PRC) received Work Assignment No. C07011 

from the U.S. Environmental Protection Agency (EPA) to conduct a potentially responsible party 

(PRP) search at the Big River Mine Tailings - Desloge site in St. Francois County, Missouri. The 

assignment will be conducted in accordance with EPA's PRP Search Manual, dated May 4, 1987 
(updated August 1987), and PRP Search Supplemental Guidance, (OSWER Directive No. 9834.3-

2a) dated June 16, 1989. This work plan outlines the project approach, work schedule, estimated 
level of effort hours and costs to complete the work assignment. 

1.1 BACKGROUND 

The Big River Mine Tailings site is located on approximately 500 acres near the town of 

Desloge, St. Francois County, Missouri. PRC has received limited information regarding the 

history of the site. Lead bearing tailings from mining operations were deposited at the site from 
1929 through 1958. The tailings were transported via slurry pipelines from a nearby smelter, and 
piled at depths up to 100 feet inside a horseshoe bend of the Big River. In 1972, property 

enclosing the site was donated to St. Francois County, which in turn donated it to the St. Francois 

County Environmental Corporation (SFCEC). SFCEC, a non-profit organization, established a 
sanitary landfill on the site in 1973. 

1.2 STATEMENT OF WORK 

The project approach described in this work plan is based on EPA's work assignment, 

discussions with the EPA work assignment manager (WAM), Mark A. Bogina, and the EPA's PRP 

Search Manual and Supplemental Guidance documents. In summary, the work involves the 
following activities: 

• Preliminary meeting with EPA 

• Document collection, review, and organization 

• Title search 

• Interviews with government officials 

• PRP status and historical summation 

• Historical research of site operations 

• Report preparation 
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At EPA's request, PRC may conduct additional activities based on the results of this 

initial work. 

1.3 CONFLICT OF INTEREST 

After reviewing the requirements of this work, PRC certifies that, to the best of its 

knowledge, it has no organizational or personal conflicts of interest that would interfere with the 

completion of this work assignment. 

2.0 PROJECT APPROACH 

This section presents PRC's approach to completing this work assignment and lists the 

deliverables that will be submitted to EPA. 

2.1 ACTIVITIES 

The following subsections detail the activities for this work assignment. 

2.1.1 Kickoff Meeting With EPA 

PRC personnel will meet with the EPA WAM, EPA Region 7 civil investigator, site 

project manager, and assistant regional counsel to discuss: (1) the site background and work 
assignment objectives; (2) the activities to be completed, including the potential results and 

limitations of each activity; and (3) state and local government agency involvement. PRC 

personnel will obtain RCRA/CERCLA Confidential Business Information (CBI) clearance. 

2.1.2 File Organization 

PRC will obtain all EPA documents pertaining to PRPs and their involvement at the site. 

PRC will also review other federal, state, county and municipal government files and obtain 
copies of relevant documents, as directed by the EPA WAM. All relevant documents will be 

Bates-stamped. 

PRC will then establish PRP files according to the Regional File Structure. Each file will 

have a typewritten label with the appropriate information. PRC will supply all the materials 

necessary to complete this activity. 

2 



2.1.3 File Maintenance 

PRC will update and maintain the files at the EPA Region 7 office as new information is 

received and mailings are conducted. PRC will incorporate all EPA correspondence, subsequent 

responses and new evidence chronologically into the appropriate files. 

PRC will maintain duplicate files of all correspondence for its own use. These files will 

be locked at all times. 

2.1.4 Title Search 

A title search will be conducted of the site property, based on boundaries defined by PRC 

and the EPA WAM. The search will cover the time period from 1958 to the present. The 

purpose of the title search is to determine the ownership of the site for this time period and 

obtain information on mortgages, liens, easements, trusts, leases and other title documentation. A 
history of ownership will be prepared to clearly delineate this information. Maps and certified 

copies of all pertinent documents will be included in the report, along with a reference list. 

PRC will subcontract the title search to a local title company or professional title 

researcher, through competitive bid procedures. The title search should be completed within 

1 1/2 months after the starting date. 

2.1.5 PRP Status and Historical Summation 

PRC will identify and describe mining companies and other PRPs that have mined, milled 

or smelted in the St. Francois County area and at the site. PRC will research the corporate 

history of identified parties. When available, corporate information will include: date of 
incorporation; current status of the company; fate of inactive companies; current mailing address 

and telephone number (facility, headquarters, and registered agent); and parent or successor 

companies. PRC will use the following sources of information to conduct this research: 

• Local/Long Distance Telephone Directory 

• Libraries 

• Secretary of State Offices 

• Post Office 
• Local Chamber of Commerce 

• City and County Clerk or Recorders Office 
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• Tax Assessor's Office 

Information on PRPs that are individuals or privately held companies may not be readily 
available for review. PRC will obtain guidance from the WAM as these situations arise. 

2.1.6 Historical Research of Site Operations 

A site description and operational history will be developed. The extent of the research 
and level of detail required will be discussed beforehand with the WAM. 

2.1.7 Report Preparation 

PRC will submit monthly progress report to EPA, as well as three additional reports: an 
interim summary report, a draft PRP Search report, and the final PRP Search report. 

The interim summary report will cover the work conducted to date, identify potentially 
responsible mining companies and those companies rejected for further review, and present the 
rationale for such decisions. 

PRC will submit the PRP Search report in draft and final forms. The report will present 

the background and history of the site, operational and compliance history, PRP relationships to 

the site, title search results, interview summaries, and PRP status and history. The project 
approach, research results, and PRC's recommendations for additional research will also be 

included. All relevant financial information will be presented in the report. The report will be 
fully referenced, citing specific sources for all information. 

The final PRP Search report will address EPA comments on the draft report and will be 

submitted 15 days after receiving EPA's comments. Any EPA comments not addressed in the 

final report will be addressed in a letter of explanation. All reports will be marked "Enforcement 

Confidential." 

PRC will also provide written monthly reports to EPA, covering progress to date, 

anticipated problems, and possible solutions. PRC will also provide weekly verbal reports to the 
WAM. 
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2.2 DELIVERABLES 

PRC will submit the following deliverables under this work assignment; 

• Monthly Progress Reports (20th of each month) 

• Interim Report (Draft) 

• Final Report (Draft) 
• Final Report (Final) 

3.0 WORK SCHEDULE 

The schedule for this assignment is shown on Figure 1. 

4.0 PERSONNEL 

Regional Manager 

David Homer (P4), Environmental Scientist 
913/281-2277 

Work Assignment Manager 

Jean Micheals (P2), Environmental Engineer 
312/856-8700 

Project Staff 

Claudia Vines, Technical Staff (PI) 
Bette Ross, Technical Staff (P2) 

Glen Barwegan, Technical Staff (P2) 
Terry Quirk, Technical Staff (P2) 

Carol Edwards, Technical Editor (P3) 
Dave Liu, QA/QC Coordinator (P4) 
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FIGURE 1 

WORK SCHEDULE FOR WORK ASSIGNMENT NO. C07011 

Activity Day 1 Day 15 Day 30 Day 45 Day 60 Day 75 Day 90 Day 105 Day 120 

Kkskoff Meeting* ( A ) 

Tasks 

File Organization 

File Maintenance ••BHai^H^Bai 

Title Search 

PRP StatU8 

Corporate History Research 

Historical Research of 
Of Site Operations 

Report Preparation mmm wmam 

Monthy Reports ( A ) ( A ) ( A ) 

Interim Report (Draft) ( a ) 

Mid-Project Meeting ( A ) 

Final Report (Draft) ( A ) 

Final Report (Final) ( A ) 

* Work assignment completion dates are pending confirmation of the kickoff meeting ["Day 1'] date, tentatively set for December 4,1989. 
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5.0 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS 

At the WAM's direction, PRC will interview government officials and other persons who 

are familiar with the site. EPA does not anticipate the need for private investigation services. If 

these services are required at a later date, PRC and the WAM will discuss the budget and PRC 
will request an amendment to the work assignment if necessary. 

A title search company will be selected, based on competitive bidding, to conduct the title 

search. Costs for the title search are included in the cost estimate. However, the extent of 

research is uncertain at this time. Additional money may be required if the site property history 

is more complex than anticipated. 

6.0 EXCEPTIONS TO THE ASSIGNMENT OR ANTICIPATED PROBLEMS 

The work schedule and level of effort (LOE) hours required to complete this work 

assignment were estimated based on discussions with the WAM, Mark A. Bogina, and on PRC's 
past experience with PRP searches. If the assignment is found to be more complex than 

originally anticipated, the WAM will be notified, in advance, of the need for additional LOE 

hours or dollars. The period of performance for this work assignment is until May 31, 1990. 

At the request of the WAM, PRC will provide additional support services, such as: 

Assisting in preparing CERCLA 104(e) letters or special notice letters. 

• Reviewing 104(e) letter responses to gain additional site-related 
information. 

Any additional activities may affect the budget and schedule. PRC will discuss the 

budget and schedule with the WAM as additional activities are requested. 

An outside copying service may be used to reproduce documents at the government 

agencies. Costs for this service are not included in the current cost estimate. 
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7.0 QUALITY ASSURANCE 

PRCs Quality Assurance (QA) Program Plan, dated March 1988, has been incorporated 

by reference into the TES 9 Contract. Consequently, all activities and deliverables under this 

work assignment are subject to a contract required program QA or system Quality Control (QC) 

audit carried out by the auditor or his designee. The program audit results and any required 
corrective actions will be included in the monthly progress reports. 
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